LAWTON STREETS AND ROADWAYS AD VALOREM PACKAGE

( Authorized $55,300,000 over 13 Years )

. Voter Appropriated Encumbered and . .
R Budget Stat
PrOPOSEd Projects Funds Expended to Date Sl s atus
Roadway & Street Improvements 52017 3,042,940 | $ 2,919,354 | $ 123,586
Roadway & Street Improvements $2018 S 11,405,984 782,031 | $ 10,623,952
Roadway & Street Improvements $2017 & S2018 (Available for Future Projects) S 10,355,265 - S 10,355,265
SW BISHOP ROAD - PH I (38TH ST - 52ND ST) S 2,025,957 | S 2,017,631 S 8,326 |Complete
SW 52ND ST (GORE TO RR TRACKS) S 660,000 | S 614,828 | S 45,172 |Construction
NW 40TH/NW 24TH (W1) $ 65,927 | $ 65,927 | $ - |Design
NW36TH/SW26TH/SW CORNELL (W3) S 67,3421 S 67,3421 S - |Design
SE47TH & SE BEDFORD CIR (W4) S 49,546 | S 49,546 | S - Design
FLOWERMD & E CACHE RD TRAFFIC SIGNAL S 350,000 | S 12,575 $ 337,425 |Design
SW 22ND STREET S 70,780 ] S 70,780 | S - |Design
NW TAYLOR AVE & NW 12TH ST S 70,601 | S 70,601 ] S - Design
SW E AVE & SW 51ST STREET S 76,628 | S 76,628 | S - |Design
SE INDIANA AVE/ SE BRIGHTON DRIVE S 81,940 | S 81,940 ] S - Design
SW CORAL/ SW 77TH/ NW TAYLOR AVE S 68,930 S 68,930 | $ - |Design
SW 43RD & SW BOYLES LANDING RD S 74,100 | S 72,749 | $ 1,351 |Design
SW ELM AVE /NW EUCLID/ NW 63RD ST S 77,046 | S 77,046 | S - |Design
SE 19TH ST & SW 20TH ST S 78,121 | S 78,121 | S - Design
OTHER EXPENSE S 3,791 3,791 - |Complete
BOND ISSUANCE EXPENSE 272,950 272,950 | S - |Complete
Year Two Summary Totals | $ 14,448,923 | $ 3,701,385 | $ 10,747,539

as of Sept 30, 2019



